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CFLR Project:  Southwest Jemez Mountains 
National Forest(s):  Santa Fe National Forest (forest) and Valles Caldera National Preserve (preserve); together we 
refer to these as the Lead Partners. 
 
Responses to the prompts on this annual report should be typed directly into this template: 

1. Designation of matching funds. Due to the fact that the system for recording matching funds in FFIS was new 
last year and not all matching funds were coded properly, we are asking for a re-tallying of FY10 matching funds 
in addition to FY11 matching funds.  Since these numbers will be used as the matching funds totals for FY10 and 
FY11 going forward, there is a signature block for the Forest Supervisor (or Forest Supervisors if the project 
spans more than one national forest).   

 
FY10 Matching Funds Documentation – These are rounded to the nearest thousand. 
Fund Source Total Funds Expended in Fiscal Year 2010($) 
CFLR Funds Expended  (this is different than the amount allocated)1 $341,000 
FS Matching Funds 
(please include a new row for each BLI)2 

NFTM 
NFVW 
WFHF 
RTRT 
VCNP 
ARRA (VCNP) 
ARRA (SFNF) 

Total:  $1,143,000 
 

$75,000 
$264,000 

$5,000 
$30,000 
$46,000 

$603,000 
$120,000 

Funds contributed through agreements3  
Partner In-Kind Contributions4  $125,000* 
Service work accomplishment through goods-for services funding 
within a stewardship contract5 

 

 
* The FY’10 annual report showed $63,000.  I cannot locate documentation for this figure.  I have inserted the 
figure of $125,000, taken from the forest’s Respect the Rio Program in FY’10.  The $125,000 could be augmented by 
$63,000 should I find the documentation, or it could be inclusive of it.  /s/ J. Bain, SWJM Project Coordinator 
  

                                                           
1 This amount should match the amount of CFLR/CFLN dollars obligated in the PAS report titled CFLR Job Code Listing and 
Expenditure Report – Detailed Analysis by Fiscal Year. 
2 This amount should match the amount of matching funds obligated in the PAS report titled CFLR Job Code Listing and Expenditure 
Report – Detailed Analysis by Fiscal Year.  For FY10, this column should also include matching funds not in the PAS report.  For FY11, 
all Forest Service matching funds should be documented in the PAS report. 
3 Please document any partner contributions to implementation and monitoring of the CFLR project through an agreement (this 
should only include funds that weren’t already captured through the PAS job code structure for CFLR matching funds). 
4 Total partner in-kind contributions for implementation and monitoring of a CFLR project.  See “Annual Report instructions” for 
instructions on how to document in-kind contributions.   
5 This should be the amount in the “stewardship credits charged” column at the end of the fiscal year in the TSA report TSA90R-01.   
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FY11 Matching Funds Documentation – These are rounded to the nearest dollar. 
Fund Source Total Funds Expended in Fiscal Year 2011($) 
CFLR Funds Expended1     $976,477 

 
FS Matching Funds 
(please include a new row for each BLI)2 

CMLG 
CMRD 
NFLM 
NFMG 
NFTM 
NFVW 
NFWF 
RTRT 
SPS4 
WFHF 
ARRA (SFNF) 
VCVC 

Total:   $1,431,043 
 

$259,967 
$20,608 
$18,087 

$77 
$144,478 

$93,207 
$154,751 

$5,494 
$4,401 

$252,780 
$13,443 

$463,750 
Funds contributed through agreements3 

 
$24,681 

Partner In-Kind Contributions4 

Monitoring 
Implementation 
 

Total: $2,717,131 
$2,327,125 

$390,006 

Service work accomplishment through goods-for services funding 
within a stewardship contract5 

 

 

 
Where provided, the non-federal matching funds used in grants such as 319 and RERI are also counted as match 
for the Southwest Jemez Mountains CFLRP project in the table above. 
 
How were values for in-kind goods and services determined?   
The partners determined the value for their in-kind services using the 2011 CFLRP Annual Report Instructions.   
 
 
  Approved by:   /s/ Maria T. Garcia        
    
 MARIA T. GARCIA 
 Forest Supervisor     
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2. Discuss how the CLFR project contributes to accomplishment of the performance measures in the 10 year 
Comprehensive Strategy Implementation Plan6, dated December 2006 (please limit answer to one page). 

The Southwest Jemez Mountains project addresses the 10-year strategy, as demonstrated by these 
accomplishments:  

 
• One hundred percent of the acres treated are within a Wildland-Urban Interface area.   
• All are identified in Community Wildfire Protection Plans (CWPPs). 
• The Lead Partners’ selection of acres treated was guided by the priority areas identified in the CWPPs. 
• Treatments are designed to reduce fire intensities as described in the National Fire Plan. 
• Mechanical treatment of National Forest System lands occurred on 649 acres located near forest 

communities. 
• Fuel loads on 739 acres near the community of Thompson Ridge and on 129 acres on Virgin Mesa were 

reduced by prescribed fire. 
• Piles of slash on 300 acres in the preserve were burned. 
• Two unplanned natural ignitions, the Guacamalla Fire (1,558 acres) and the Virgin Canyon Fire (1,707 

acres), burned 3,265 acres, moving the burned area towards desired conditions. 
• The preserve has identified major rehabilitation work needed in the Las Conchas Fire footprint to protect 

its obsidian quarries, Indios Creek, and in gullies on the toe slopes of the Rio Medio.  No acres in the Las 
Conchas Fire within the project area have been identified as needing or appropriate for rehabilitation on 
National Forest System lands. 

• No maintenance burns have been conducted since we are in the early stages of treatment. 
 
3.  FY 2011 Jobs Created (CFLR funding only):   

Type of projects Direct part and full-
time jobs 

Total part and 
full-time jobs 

Direct 
Labor 

Income 

Total 
Labor 

Income 

Commercial Forest Product 
Activities 

                                   -                                  -    $0 $0 

Other Project Activities                               21.2                          23.8  $557,609 $639,525 
TOTALS:                               21.2                          23.8  $557,609 $639,525 

 
      FY 2011 Jobs Created (CFLR and matching funding): 

Type of projects Direct part and full-
time jobs 

Total part and 
full-time jobs 

Direct 
Labor 

Income 

Total 
Labor 

Income 

Commercial Forest Product 
Activities 

                                     
-    

                                
-    

$0 $0 

Other Project Activities                              44.3                          48.4  $979,790 $1,107,304 
TOTALS:                              44.3                          48.4  $979,790 $1,107,304 

                                                           
6 The 10-year Comprehensive Strategy was developed in response to the Conference Report for the Fiscal Year 2001, Interior and 
Related Agencies Appropriations Act (Public Law 106-291).. 



CFLRP Annual Report 2011 
 

Page 4 of 18 
 

4.  Describe other community benefits achieved and the methods used to gather information about these benefits 
(Please limit answer to two pages). 

 
The Southwest Jemez Mountains project achieved a number of community benefits this year.  Firewood, a 

mainstay for heat and cooking in this rural area, was widely available for minimal cost.  Small forest products, 
such as latillas and posts, were also sold to local residents.  To best serve the public, both the preserve and the 
forest sold firewood permits.   The hazard trees cut in the preserve during the suppression of the Las Conchas 
Fire were hauled to a central location out of the dangerous burned area.  From there, a local non-profit 
removed the wood and donated it to charity.  Inmate work crews prepared lines around burn units by thinning 
them – work done at low cost to taxpayers and that provides training to the crews. 

The Lead Partners co-hosted four public meetings in March of 2011.  These meetings provided an overview 
of the project’s restoration strategy and specific information about activities being planned for the next 2 to 3 
years.  These meetings included an open house that allowed the public to visit one-on-one with resource 
specialists, planners, and line officers. 

The project’s implementation and monitoring activities created jobs and income in the local area.  The 
preserve awarded 2 thinning contracts to operators from Rio Arriba County.  It is hosting 43 monitoring 
projects, which bring scientists, students, and volunteers to the area.  The funding associated with the 43 
monitoring projects in the Preserve totals almost $4 million; that directly related to the Southwest Jemez 
Mountains project is close to $2.3 million.  Dedicated partners and volunteers contributed another $390,000 
through in-kind donations.   

The Lead Partners led several visits for Congressional staff that increased press coverage highlighting the 
beauty of the area.  The Santa Fe Production Company is in the process of filming a PBS television special on 
the preserve, forests, fire, and restoration. 

The Las Conchas Fire, though devastating, has bolstered support for the Southwest Jemez Mountains 
project, improving relationships with the local communities and the Volunteer Fire Departments.  The contrast 
between the Southwest Jemez Mountains project and the Las Conchas Fire has afforded an opportunity for 
public awareness of the need for forest treatments.  For example, the public can see that forests thinned prior 
to the fire on Bandelier National Monument didn’t suffer the high-intensity burning that unthinned forests did. 

The forest is hosting a group from the Veteran’s Corps, which is a working group of returning veterans.  
They are preparing and protecting over 300 Puebloan archaeological sites for an upcoming prescribed fire.  
The veterans receive training in forestry and fire-fighting techniques while performing this important work.  
We’ve heard anecdotally that having crews in the area has increased the amount of small business activity.   

 The CFLRP project funding supports 3.4 FTEs (full-time equivalents) for the forest and the preserve.  With 
the matching funds, the number of FTEs rises to 15.  Table 3 above displays the total number of jobs and 
income created for the program funding and for the program and match funding.  
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5.  Describe the results of the multiparty monitoring, evaluation, and accountability process (please limit answer to two 
pages). 
 

Overview 
The Southwest Jemez Mountains project’s monitoring group is composed of staff from the preserve, the 

forest, The Nature Conservancy New Mexico, and ad-hoc members from the New Mexico Forest and Watershed 
Restoration Institute and U.S. Geological Survey.  This year, the group decided on a set of objectives and 
measures to monitor the effects of treatments across the landscape.  As a component of this monitoring, they 
agreed to use “integrated ecological plots,” an innovative way to measure the response of understory 
vegetation and subsequently wildlife.  The group is in the process of pinning down locations for these plots.  

Government agencies, volunteers, non-profit organizations, and contractors are performing the Southwest 
Jemez Mountains project’s multiparty monitoring.  The people participating in the monitoring are from the 
New Mexico Environment Department, The Nature Conservancy New Mexico, Jemez Pueblo, the preserve, the 
forest, Bandelier National Monument, and private companies.  These partners greatly contribute to the overall 
success of the monitoring.  They have begun to collect pre-treatment data on macroinvertebrates, fuel loads, 
water quality, and riparian condition.  The data they gather will document and establish baseline conditions.  
Future monitoring will document landscape-level changes in ecological conditions such as vegetation, wildlife 
species, water quality, and socio-economic issues.    

 The preserve had 43 monitoring projects representing an investment of nearly $4 million underway prior 
to and during the Southwest Jemez Mountains project’s start.  The monitoring – performed by a variety of 
government agencies, universities, and organizations - spans topics like the response of sensitive species, 
general herbivory, climate change and related shifts in vegetation, watershed function, stream condition, 
grassland and forest edge dynamics, forest pests and diseases, and wildlife diseases and their relationship to 
habitat conditions.  The results of some of these will contribute to the body of knowledge on the project area’s 
baseline.  Not all the monitoring falls in the rubric of the CFLRP program; however, it is funding spent and 
knowledge of the area that leverages the project overall. 

 
Preliminary Results and Findings    
Las Conchas Fire 
The Las Conchas Fire, though not a restoration treatment, will provide an unexpected opportunity to 

compare burned areas against untreated and treated areas in the Southwest Jemez Mountains project 
footprint.  For instance, the preserve had established permanent monitoring sites for things like vegetation and 
riparian condition prior to the fire.  The sites proved critical for recording pre-fire baseline data.  For the 
30,000 acres burned within the project area in the fire - including the headwaters of the East Fork of the Jemez 
River, the Rio San Antonio, and Rito de los Indios - the preserve has “reset” the baseline ecological conditions to 
reflect those recorded after the wildfire.  For example, staff had monitored fish populations at thirteen stream 
locations prior to and then following the Las Conchas Fire in the project area.  Flash floods after the fire killed 
95% of the brown trout, but populations of the native non-game fish, namely Rio Grande sucker, Rio Grande 
chub, long-nose dace, and fathead minnow, appeared to have survived in good condition.  The assemblage of 
fish identified after the fire will serve as the new ecological baseline by which to compare treatments.  

Another example of data collected prior to and after the Las Conchas Fire is for aquatic macroinvertebrates.  
Led by a professor from New Mexico Highlands University, we monitored aquatic macroinvertebrates at 9 
stream locations following the Las Conchas Fire and compared the results to inventories conducted during 



CFLRP Annual Report 2011 
 

Page 6 of 18 
 

2003 to 2007.  Though the species richness and total numbers were slightly reduced, the kinds of invertebrates 
present appear to have been minimally affected by the post-fire flooding.   

 
Landscape-level monitoring 
Crews and volunteers collected data on vegetation at the permanent ecological monitoring sites, sites 

established in previous thinning areas, and new monitoring plots in and adjacent to the Las Conchas Fire.  A 
total of 110 vegetation plots in Ponderosa pine forests, mixed-conifer forests, and meadows/grasslands were 
measured by preserve employees and volunteers.  These data are being analyzed and results will not be 
available until December.   

Habitat-specific inventories and monitoring of pest and beneficial insects in forests and grasslands, burned 
and unburned, were conducted at 36 permanent locations and dozens of selected survey locations.  For 
example, we monitored wild turkey populations and their use of newly-thinned forest stands in the preserve, 
and found that turkeys have begun to move into the thinned areas and now use them for foraging and breeding. 

Shifts observed through monitoring 
We predicted an increase in the cover and diversity of the understory following thinning.  This prediction 

has been validated through monitoring.   Though the understory has responded, so have seedlings.  The 
presence of excessive seedlings shows the importance of using fire after mechanical treatments, as well as the 
need to continue monitoring masticated areas. 

Treatments modified as a result of monitoring 
The preserve’s silvicultural prescriptions used for the ARRA thinning were diameter-based, meaning to 

thin from below by taking the smallest trees up to a certain diameter.   These prescriptions were contractually 
simple to administer; however, we’ve found that the small, healthy trees were removed and larger, damaged, 
less vigorous trees remain.  This is likely to result in a less healthy future forest.  Based on this outcome, the 
preserve’s NEPA documents now contain prescriptions that include species, structure, and tree health and 
vigor. 
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6.  FY 2011 accomplishments – Note:  No accomplishments reported by the preserve (those highlighed in yellow) are 
captured in the database of record. 

Performance Measure  Unit of 
measure 

Total Units 
Accomplished

7 

Total Treatment 
Cost ($) 

Type of Funds (CFLR, Specific 
FS BLI, Partner Match)8 

Acres treated annually to 
sustain or restore 
watershed function and 
resilience   

Acres 653 
640 
3,949 
117 
 
Total = 5,359 

$337,808 
$8,700 
$536,880 
 
 
Total = $883,388 

NFVW 
NFWF 
WFHF 
Partner cash and in-kind 
donation, VCNP 

Acres of forest vegetation 
established 

Acres 0 0  

Acres of forest vegetation 
improved 

Acres 649 $332,808 NFVW 

Manage noxious weeds 
and invasive plants 

Acre 0 0  

Highest priority acres 
treated for invasive 
terrestrial and aquatic 
species on NFS lands 

Acres 0 0  

Acres of water or soil 
resources protected, 
maintained or improved to 
achieve desired watershed 
conditions.  

Acres 3,949  Integrated 

Acres of lake habitat 
restored or enhanced 

Acres 0 0  

Miles of stream habitat 
restored or enhanced 

Miles 1.6 
 
 
 
4.5 (VCNP) 

$500 
$1200 
$10,677 
 
$407,788 

NFWF 
NFRW 
Partner cash and in-kind 
contribution 
Estimated, partner cash and in-
kind donation   

Acres of terrestrial habitat 
restored or enhanced 

Acres 640 $8,700 
$8,900 
$2,300 

NFWF 
CFLR 
Partner in-kind contribution 

Acres of rangeland 
vegetation improved 

Acres 6,849 
10,379 

 
$23,817 

Integrated 
VCNP  

Miles of high clearance 
system roads receiving 
maintenance 

Miles 23.3 
54 

$54,600 
$30,544 

CMRD 
VCVC 

Miles of passenger car 
system roads receiving 
maintenance 

Miles 12.6 $25,200 CMRD 

                                                           
7 Units accomplished should reflect the accomplishments recorded in the Databases of Record. 
 
8 Please use a new line for each BLI or type of fund used.  For example, you may have three lines with the same performance 
measure, but the type of funding might be two different BLIs and CFLR/CFLN. 
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Performance Measure  Unit of 
measure 

Total Units 
Accomplished

7 

Total Treatment 
Cost ($) 

Type of Funds (CFLR, Specific 
FS BLI, Partner Match)8 

Miles of road 
decommissioned 

Miles 11.1 0 Flooding from Las Conchas Fire 
decommissioned roads 

Miles of passenger car 
system roads improved 

Miles 0 0  

Miles of high clearance 
system road improved 

Miles 0 0  

Number of stream 
crossings constructed or 
reconstructed to provide 
for aquatic organism 
passage 

Number 0 0  

Miles of system trail 
maintained to standard 

Miles 5.5 
5.0 

$11,000 CMTL 
VCVC 

Miles of system trail 
improved to standard 

Miles 0.35 $1,750 CMLG 

Miles of property line 
marked/maintained to 
standard 

Miles 15.2 $24,080 
$13,321 
$13,443 

CFLR 
NFLM 
ARRA (SFNF) 

Acres of forestlands 
treated using timber sales 

Acres 0 0  

Volume of timber sold 
(CCF)  

CCF 3,450 0 Revenue from permit sales 

Green tons from small 
diameter and low value 
trees removed from NFS 
lands and made available 
for bio-energy production  

Green 
tons 

11,000 0 Revenue from permit sales 

Acres of hazardous fuels 
treated outside the 
wildland/urban interface 
(WUI) to reduce the risk of 
catastrophic wildland fire 

Acre 326 $36,065 WFHF 

Acres of wildland/urban 
interface (WUI) high 
priority hazardous fuels 
treated to reduce the risk 
of catastrophic wildland 
fire 

Acres 3,623 
764 
300 

$400,815 
$430,540 
$38,849 

WFHF 
CFLN (VCNP) 
VCVC 

Number of priority acres 
treated annually for 
invasive species on 
Federal lands 

Acres 4 $5,000 NFVW 

Number of priority acres 
treated annually for native 
pests on Federal lands 

Acres 0 0  

 
Note:  The volume and green tons of timber sold do not appear in the database of record (TIM) because these were 
sold via the permit system.  TIM only records timber sales, not permit sales. 
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7.  FY 2011 accomplishment narrative (summarize key accomplishments and evaluate project progress) (please limit 
answer to two pages). 

 
Collaboration   
Staff from the forest, with the Bureau of Indian Affairs and Jemez Pueblo as cooperating agencies, 

completed analysis under the National Environmental Policy Act to conduct a prescribed burn on over 14,300 
acres in the Paliza area. 

The forest held a 5-day Climate Change Adaptation Workshop in conjunction with the Carson National 
Forest. The workshop facilitated collaborative discussion about how climate change affects land management 
and resources related to fire, specifically in the Jemez Mountains, and water.  Fifteen speakers, including land 
managers and scientists from the Forest Service, University of Arizona, University of California at Santa 
Barbara, University of New Mexico, New Mexico State University, and NOAA made presentations.  Over 100 
people attended, including employees from the Forest Service, National Park Service, the preserve, U.S. 
Geological Survey, New Mexico State Forestry, Jemez Pueblo, Los Alamos National Labs, New Mexico 
Environment Department, The Nature Conservancy, NOAA, and Bureau of Indian Affairs. 

In the fall of 2010, the forest, the preserve, The Nature Conservancy New Mexico, and the New Mexico 
Forest and Watershed Restoration Institute took a group of land managers from Mexico on a field trip to the 
Southwest Jemez Mountains Project.  Staff made presentations on the CFLRP project, including existing and 
desired conditions of the project, risks of catastrophic wildfire, and implications of our current and projected 
land management actions for fire management and climate change.  The trip was such a success that two of the 
managers returned in January for our Climate Change Conference. 

In November 2010, project partners from The Nature Conservancy and preserve attended a Fire Learning 
Network Collaborative Workshop.  Events included field trips to sites where long-term collaborations had 
resulted in restoration projects in critical whooping crane habitat implemented across USFWS and private 
cattle ranches. 

Under a grant from the New Mexico Environment Department, forest staff implemented the “Respect the 
Rio” program, a successful education program in its 4th year.  Interns from the Student Conservation 
Association made 11 education presentations to an audience of over 1,770 people.  They conducted 20 
interpretive programs that 580 people attended.  They made personal contacts with almost 3,000 campers and 
visitors over the course of the summer. 

We participated with the Forest Service’s Regional Office, the National Park Service, Santa Clara Pueblo, the 
US Army Corps of Engineers, and Bureau of Reclamation in a post-Las Conchas Fire aerial photograph mission 
of the Jemez Mountains to assess landscape forest and watershed conditions.  The digital imagery included full 
color photographs, infra-red photographs, and ortho-photographs, all with 33 centimeters of resolution on the 
ground.  The preserve collaborated with Los Amigos de Valles Caldera and Jemez Pueblo to plan a long-term 
monitoring site in the project area.   

 
Restoration accomplishments  
Preparation:   Forest surveyors identified and marked 15.2 miles of landline boundaries in the project area.  

Forest archaeologists continue to survey and clear acres in the project area at the rate of approximately 1,400 
acres per year.  The preserve completed analysis under the National Environmental Policy Act to treat 500 
acres of forests.   



CFLRP Annual Report 2011 
 

Page 10 of 18 
 

Thinning and prescribed burning:  Staff from the forest has laid out the 14,300-acre Paliza Prescribed Burn 
and are soliciting a contract to prepare the control line by thinning portions of it.  The Jemez Pueblo, the 
Veteran’s Corps, and the forest are working together to prepare and protect ancient archaeological sites from 
the future burn.  Fire staff managed the unplanned, lightning caused, 1,558-acre Guacamalla and 1,707 Virgin 
Canyon Fires.  Managed using a confinement strategy, these fires burned with low severity and helped move 
the forest towards desired conditions.  A 739-acre prescribed fire was conducted around the community of 
Thompson Ridge.  It reduced the existing fuel loads and reduced the fire hazard to this small community.  On 
Virgin Mesa, the forest re-introduced fire on 129 acres through a prescribed burn.  The forest completed the 
NEPA review on the 7,800-acre San Juan prescribed burn and is waiting for the appropriate burn window.  The 
forest thinned 515 acres in the Los Griegos area and 134 acres in the Paliza area using contractors and in-
house employees. 

The preserve awarded a contract to thin 380 acres in the Cajete area.  It also awarded a contract to 
complete forest management activities on 384 acres in the Redondo Canyon Forest Management project. The 
thinned material from both projects is being skidded and decked and is available for purchase.   

Riparian and understory vegetation:  The Respect the Rio program hosted a clean-up of the Rio Guadalupe.  
It also installed bollards, which are short, stout wooden posts spaced closely together, along 1.5 miles of Forest 
Road 376 to prevent vehicles from driving in the adjacent riparian area.   Forest range staff administered 5,575 
acres of rangeland to standard, and removed invasive plants by hand on 4 acres.  The forest’s fisheries biologist 
let a contract for the design of in-stream riparian structures that will improve fish habitat.  Personnel on the 
Jemez Ranger District managed the construction of a pedestrian bridge over San Antonio Creek to the Hot 
Springs.   

Three riparian restoration projects funded through 319 and RERI grants were implemented on the 
preserve.  On Redondo and San Antonio Creeks, assemblages of native riparian trees and shrubs were planted 
in exclosures to stabilize and shade stream banks. Headcuts and incipient meander cut-offs were repaired and 
stabilized along the San Antonio creek, low water crossings were built, and poorly located or improperly sized 
culverts were removed or replaced.  The projects, combined, restored approximately 117 miles of wetlands.  

 
Monitoring and adaptive management 
The Lead Partners installed 3 new and upgraded 5 existing RAWS weather stations.  All are recording 

identical variables and streaming “live” hourly data via satellite.  This was accomplished with our partner, the 
Western Regional Climate Center at the Desert Research Institute, Reno, NV.  They installed 9 new stream 
flumes and 3 gauging stations on 1st, 2nd, and 3rd order streams to monitor stream discharge on treated and 
untreated watersheds.  This brings the total flume and gauge network to 25 monitoring locations, completing 
the planned stream monitoring system for water quantity. 

Soil erosion was monitored at numerous sites following the Las Conchas Fire to assess the new baseline 
soil transport and its impacts on cultural resources.  In addition, funding for a post-fire LiDAR flight was 
successfully acquired from the National Science Foundation through our partners at the University of Arizona.  
The new LiDAR data will be compared to the LiDAR data taken in 2010 in the preserve portion of the project 
area to assess the amount and distribution of soil moved by the floods. 

We acquired and deployed 14 SONDE water quality monitoring and downloading instruments in 
partnership with the New Mexico Environment Department.  In addition, detailed water quality measurements 
of stream water and ground water were taken by our partners with the NM EPSCoR Program. 
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Finally, surveys were conducted for Jemez Mountain salamanders, a federal candidate for listing and a New 
Mexico State Endangered Species, and salamander habitats were characterized.  Partners included The Nature 
Conservancy, NMDGF, USFWS, and Jemez Pueblo.  

 
8.  We would like to be able to describe the total acres treated in the course of the CFLR project (cumulative footprint 
acres; not a cumulative total of performance accomplishments).  What was the total number of acres treated? 
 
Fiscal Year Total number of acres treated (treatment footprint) 
FY10 1,299 (SFNF) + 890 (VCNP) = 2,189 
FY10 and FY11 8,540 (SFNF) + 1,277 (VCNP) = 9,817 

 
 
 
9.   Describe other relevant fire management activities within the project area (hazardous fuel treatments are 
already documented in item 7): 
 

In the fall of 2010, fire managers from the Jemez Ranger District conducted on-going discussions with local 
cooperators and County representatives to discuss overarching protection goals inclusive of the private lands.  
On the heels of the 2010 Rio Fire, public concern over the number of human-caused fires was high.  As a result, 
Forest Service law enforcement officers redoubled their patrols, issuing a record number of citations for 
unattended and improper campfires. 

Late fall and smoke was again in the air with the unplanned ignition of the Virgin Canyon Fire within the 
Southwest Jemez Mountains project area, southwest of Jemez Springs.  The fire started in a remote area and 
had the potential for moderate growth to the north, to the top of Virgin Mesa.  Several treatments had been 
conducted previously within the area, and physical barriers provided a margin of safety. The fire was managed 
in a confinement strategy as it grew, ultimately reaching 1,707 acres for a total cost of $185,408, or $109 per 
acre.   

The Virgin Canyon Fire catalyzed the Jemez Ranger District to expand its communication on natural fire 
and the responsibilities of land management agencies. Several meetings and different outreach efforts were 
conducted with homeowners, business owners, and politicians. 

In early fiscal year 2011, as the SWJM projects spooled up, additional resources were brought in to assist 
with implementation. The New Mexico Energy, Minerals, and Natural Resources Department – Inmate Work 
Camp Program (IWC) became a valued resource on the Jemez Ranger District by participating in line 
preparation, burning, and thinning.  The IWC program is a collaborative effort between the Southwestern 
Region of the Forest Service and the State of New Mexico.  The IWC provides training and employment to State 
of New Mexico minimum security inmates to work on conservation projects while benefitting communities at 
risk with cost-effective implementation and restoration.  The daily rate for a 12-person crew is $300 on project 
work or $500 on a fire.  Some of the projects completed by IWC in fiscal year 2011 are 7.5 miles of road holding 
preparation for San Juan prescribed burn, 9 crew days of line preparation on the Vallecitos prescribed burn, 
and 6 acres of heavy WUI thinning on the Thompson Ridge Thinning Project.  In a related collaborative effort, 
the Jemez Ranger District sponsored the Youth Conservation Corps, having them assist in preparing the lines 
for the San Juan Vallecitos prescribed burns.  

The 2011 fire season brought the Las Conchas fire, the  largest fire in New Mexico history, to the Jemez 
Ranger District, again introducing landscape fire to the communities within and around it.  We held many 
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meetings with communities and many different levels of government, stakeholders, and cooperators, sealing 
the need for a more natural regime into the hearts and minds of most.  Suppression costs for the Los Conchas 
fire were in excess of 48 million dollars. Of that, $7,856,287 was spent within the 2,563 acres of project area on 
the forest for a cost in excess of $3,065 per acre, including BAER efforts.   

Although there was minor overlap, the Las Conchas Fire was primarily held to the CLFRP area boundary on 
the forest, more specifically the proposed 14,300 Paliza prescribed burn. As such, integrated treatments 
occurred within the Paliza project. Major fuels mitigation occurred on six National Register pueblo sites with 
oversight by fire resources directed by District Archeologists and Tribal Monitors for an approximate cost of 
$32,000. Nineteen miles of forest road were improved, encompassing the boundary of the Paliza prescribed 
burn. Finally, 90 acres of holding preparation was completed along Forest Roads 266 and 271 for a total 
estimated cost of $54,000.     

The Jemez Ranger District proactively spent $133,755 in pre-suppression costs in the project area 
including the Valles Caldera.  The resulting fire occurrence consisted of 5 human-caused fires, including Las 
Conchas.  For the same area, there were 16 natural ignitions for a total of 3,277 acres including both the 
Guacamalla and Virgin Canyon fires. 

A lightning event in the fall of 2011 brought the Guacamalla fire to life. The fire was in monitor status for 2 
weeks as thunderstorms and significant rain fell over the area, limiting access by fire personnel.  As a drying 
trend settled in, the Guacamalla fire again surfaced, and was subsequently managed under confinement to an 
existing road system over the course of 3 weeks ultimately consuming 1,558 acres for a total cost of $53,956 or 
$35 per acre.  Integrated accomplishments of the Guacamalla fire contributed to the Paliza prescribed burn, 
because it split the Paliza project area in half and provided a first entry to a critical Mexican Spotted Owl 
Protected Activity Center. Additionally, it now provides resource protection for the community of Ponderosa’s 
water supply, and a landscape-scale holding feature (4 mile long horizontal fuel break) for several communities 
until the implementation of the Paliza Rx. 

During the Guacamalla fire, the Jemez Ranger District reached out to the public using media, meetings, and 
personal contacts.  We believe that continuing with a strong outreach effort will help to ensure the success of 
the Southwest Jemez Mountains project since, as projects are implemented, impacts to the public will likely 
increase commensurately.  To this end, we hosted a tour of the project area with New Mexico Air Quality 
Bureau personnel, resulting in identification of opportunities to streamline reporting and improving on intra-
agency and public communication as a collaborative effort. 

One opportunity to test previous treatments occurred within the project area in FY11. The Virgin Mesa Fire 
bumped into a previously masticated unit; forward fire progression was halted and re-enforced with handline 
construction. 

Finally, Bandelier National Monument staff assisted the preserve and the forest in project preparation, 
prescribed burning, and monitoring.  The preserve and Bandelier National Monument have initiated an 
interagency agreement that would create a shared fire and fuels organization.  This agreement will be 
completed in FY12. 

 
10.  Temporary roads status 

Number of miles of temporary road constructed in 
Fiscal Year 2011 

Number of miles of temporary road decommissioned in 
Fiscal Year 2011 

0 0 
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11.  Describe any reasons that the FY 2011 annual report does not reflect your project proposal and work plan.  Did you 
face any unexpected challenges this year that caused you to change what was outlined in your proposal? (please limit 
answer to two pages) 
 

The Southwest Jemez Mountains project faced several unexpected challenges that changed our planned 
accomplishments.  Due to the Continuing Resolution, the project only had the authority to spend approximately 
$50,000 in carryover funds until June 2011.  Project staff chose not to take unnecessary risks in last year’s 
uncertain budget environment.  As a result, several projects were delayed. 

The 156,000-acre Las Conchas Fire, the largest recorded in New Mexico, was the next unexpected 
challenge.  The fire consumed about 13% of the project area, primarily on the preserve.  Besides the diversion 
of personnel and resources to fight the fire, the hot, dry conditions meant that no prescribed burning could 
take place.  After the fire, a dramatic shift in weather resulted in heavy monsoons that caused extensive 
flooding in and off of the fire, and made conditions too wet to conduct effective prescribed burns. 

Personnel changes in Forest Service staff meant the landscape-level environmental impact statement for 
work on National Forest System lands was delayed.  Forest and regional office personnel have now begun 
working on the environmental impact statement.  The Las Conchas Fire also impacted the preserve’s planning 
process.  It burned more than a third of the preserve.  Besides the impacts on staff time, the fire changed the 
existing condition on a third of the preserve, requiring a revision of the environmental impact statement.  The 
document was scheduled for completion this calendar year, but is now delayed until the spring of 2012. 

The Lead Partners together are meeting or exceeding our projected accomplishments in prescribed 
burning, road and trail work, and water tank work.  We are behind in thinning and removal of product, riparian 
rehabilitation, riparian exclosures, aquatic structures, and invasive plant treatments.  Besides the unexpected 
challenges listed above, completing analysis under the National Environmental Policy Act has taken longer than 
expected.  For instance, the forest’s Invasive Species EIS is nearing completion, and would allow personnel to 
use herbicides to treat greater acres than can be done by hand-grubbing. 
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12.  Planned FY 2012 accomplishment narrative: 
 
Collaboration   
The forest and the preserve will continue to work closely together to plan and implement treatments and 

monitoring.  The preserve should complete its environmental impact statement and be ready to let contracts or 
enter into a stewardship agreement with industry.  Together, we are investigating ways such a contract or 
agreement could flow seamlessly from working on the preserve to the forest, once the forest has completed its 
analysis under the National Environmental Policy Act. 

Since the forest is starting its landscape-level environmental impact statement this fall, it plans on re-
engaging its extensive list of partners and stakeholders in the preparation of the Proposed Action.  It is 
considering hosting a series of field trips or an intensive weekend to compare and contrast effects from high-
intensity wildfire against that of treatments implemented. 

 
Restoration accomplishments  
Planning:  The preserve will complete its environmental impact statement and record of decision.  The 

forest will complete (or be nearly complete) a draft environmental impact statement by the end of calendar 
year 2012.  If it has capacity, it may complete a categorical exclusion to thin 500 to 1,000 acres in order to have 
project work while the EIS is finishing up. 

Preparation:   Forest surveyors will continue to identify and mark landline boundaries in the project area.  
Forest archaeologists will continue to survey and clear acres in the project area at the rate of approximately 
1,400 acres per year.  Forest lands staff will work on obtaining an easement on a road needed to access the 
project area.  Road engineers will investigate sites from which to obtain material for road maintenance or 
decommissioning. 

The preserve contracted with a Forest Service Enterprise team to complete a field reconnaissance within 
the Las Conchas burn area for the revision of the environmental impact statement.  It also obligated funds to 
write a plan to rehabilitate riparian areas in the burn’s footprint.  

Cultural clearance and mitigation has been completed for an important road restoration plan on the 
preserve’s road #VC05 in “Obsidian Valley,” so named for its proximity and impact to a massive obsidian 
quarry site.   

Both Lead Partners initiated cultural clearance for additional thinning in FY 11.  We are working hard to 
have large areas surveyed and cleared in support of anticipated stewardship contracts, which could double, or 
triple the amount of acres thinned each year.  Our ability to complete cultural clearances would be greatly 
diminished by another drawn-out continuing resolution.  It is essential that we have a workforce in the field in 
the spring if we are to clear areas for treatment. We are also planning the development of a database and model 
that we can use to eliminate or reduce the intensity of areas for survey.  Depending on how accurate the model 
proves to be, we could save over $500,000 in survey costs (assuming them at $40/acre).   

Thinning and prescribed burning:   The Lead Partners plan on completing the following thinning and 
prescribed burning projects: 

• Paliza prescribed burn control line preparation (550 acres) 
• Las Conchas meadow restoration (130 acres) 
• Los Griegos thinning (100 acres) 
• Los Indios thinning (160 acres via stewardship contract) 
• San Antonio meadow restoration (120 acres) 
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• Virgin Mesa fuelbreak (270 acres) 
• San Juan prescribed burn (7,800 acres) 
• Paliza prescribed burn (up to 14,380 acres) 
• Phase 4 Thompson Ridge prescribed burn (120 acres) 
• Prescribed burning on the preserve (338 acres) 
• Mechanical thinning on the preserve (up to 500 acres) 

The firewood and small products program will continue to provide small-diameter wood to local residents. 
Roads, Riparian and understory vegetation:  Forest recreation staff will implement the East Fork 

Backcountry Campsite Rehabilitation project.  This project will restore heavily-used camping areas to native 
vegetation, and re-direct the public to more appropriate camping locations.  The design of in-stream structures 
to improve fish habitat will be completed and incorporated into the landscape EIS. 

Riparian fences will be installed in 2 different canyons (San Antonio and Las Conchas) to fence out 
ungulates.  A large, upland trick tank will be replaced with materials provided by the Rocky Mountain Elk 
Foundation.  A pipeline damaged in the Virgin Mesa Fire will be replaced in order to direct water to upland 
areas. 

The forest will construct a parking lot near the San Antonio Hot Springs to replace the one it closed and 
rehabilitated in fiscal year 2011.  The Preserve will continue its riparian restoration work on the Rito de los 
Indios. 

The Lead Partners will eradicate noxious weeds on up to 60 acres, depending on the status of the forest’s 
Weeds Environmental Impact Statement.  The preserve will continue mulching and seeding - including the 
collection of native seeds - in the Las Conchas Burn area. 

Both agencies will continue their work on roads to control erosion.  More roads and trails may be 
decommissioned as a result of the Las Conchas Fire.  The forest will focus on maintaining or improving those 
roads that could be used for product removal.  The preserve will work on Road #VC05 for watershed and 
cultural resource protection, and on Road #VC04 for watershed protection.   

 
Monitoring and adaptive management   
The forest will train its employees to monitor invasive species, the Jemez Mountain salamander, and 

understory vegetation.  It will collect data on aquatic macroinvertebrates, fuels, and birds through contracts.   
The Forest Guild will start monitoring socio-economic effects.  The preserve will continue its ongoing, annual 
monitoring and establish long-term monitoring sites in the proposed treatment areas across the project’s 
landscape.  Through its collaboration with Earthwatch, the preserve will monitor and mitigate impacts to 
cultural resource sites along Road #VC05 through a grant. 
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13.  Planned FY 2013 Accomplishments   

Performance Measure Code9 
Unit of measure Planned 

Accomplishment Amount ($) 
Acres treated annually to 
sustain or restore watershed 
function and resilience   

Acres 
0 

  
Acres of forest vegetation 
established 

Acres 
0  

Acres of forest vegetation 
improved 

Acres 
2,000  

Manage noxious weeds and 
invasive plants 

Acre 
150  

Highest priority acres treated 
for invasive terrestrial and 
aquatic species on NFS 
lands 

Acres 

0  
Acres of water or soil 
resources protected, 
maintained or improved to 
achieve desired watershed 
conditions.  

Acres 

1200  
Acres of lake habitat 
restored or enhanced 

Acres 
0  

Miles of stream habitat 
restored or enhanced 

Miles 
3  

Acres of terrestrial habitat 
restored or enhanced 

Acres 
8,000  

Acres of rangeland 
vegetation improved 

Acres 
7,000  

Miles of high clearance 
system roads receiving 
maintenance 

Miles 

100  
Miles of passenger car 
system roads receiving 
maintenance 

Miles 

30  
Miles of road 
decommissioned 

Miles  
100  

Miles of passenger car 
system roads improved 

Miles 
0  

Miles of high clearance 
system road improved 

Miles 
0  

Number of stream crossings 
constructed or reconstructed 
to provide for aquatic 
organism passage 

Number 

0  
Miles of system trail 
maintained to standard 

Miles 
5  

Miles of system trail 
improved to standard 

Miles 
1  

                                                           
9 Please include all relevant planned accomplishments, assuming that funding specified in the CFLRP project proposal for FY 2013 is 
available. Use actual planned funding if quantity is less than specified in CFLRP project work plan, and justify deviation from project 
work plan in question 16. 
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Performance Measure Code9 
Unit of measure Planned 

Accomplishment Amount ($) 
Miles of property line 
marked/maintained to 
standard 

Miles 

4  
Acres of forestlands treated 
using timber sales 

Acres 
1,000  

Volume of timber sold (CCF) CCF 11,000  
Green tons from small 
diameter and low value trees 
removed from NFS lands 
and made available for bio-
energy production 

Green tons 

20,000  
Acres of hazardous fuels 
treated outside the 
wildland/urban interface 
(WUI) to reduce the risk of 
catastrophic wildland fire 

Acre 

4,200  
Acres of wildland/urban 
interface (WUI) high priority 
hazardous fuels treated to 
reduce the risk of 
catastrophic wildland fire 

Acres 

 
12,620  

Number of priority acres 
treated annually for invasive 
species on Federal lands 

Acres 

150  
Number of priority acres 
treated annually for native 
pests on Federal lands 

Acres 

0  
 
 
14.  Planned FY 2013 accomplishment narrative: 

 
Collaboration 
By 2013, both the preserve and the forest will be moving into the implementation and monitoring phase, 

the ultimate goal of the collaborators.  Both entities will continue to work with its partners to implement and 
monitor the project.   

 
Restoration accomplishments 
Planning:  The preserve will be finished with its environmental impact statement.  It’s likely that the forest 

will complete its environmental impact statement sometime in calendar year 2013; the narrative that follows 
assumes it will be finished in the fall of 2013.  This means that fewer accomplishments would occur in the 
forest than the preserve. 

Preparation:   Road crews will begin to improve and maintain roads that would be used to remove product.  
Heritage surveys and clearance would continue. 

Thinning and prescribed burning:   The forest and Jemez Pueblo will complete all or part of the 14,300-acre 
Paliza prescribed burn.  The forest will finish up parts of the thinning work started in 2012. 

The firewood and small products program will continue to provide small-diameter wood to local residents.  
Until the environmental impact statement is complete, the forest won’t have large thinning projects underway. 
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The preserve will be nearing the completion of mechanical treatment in its high priority areas.  It is our 
goal to have a stewardship contract or contracts in place by this time.  Depending on cultural clearances 
completed we could be thinning up to 2000 acres of forest annually by 2013 or 14. 

Riparian and understory vegetation:  The preserve would continue riparian treatments using grants and 
project funds.  The forest would begin work if the NEPA analysis is completed. 

 
Monitoring and adaptive management 
The Lead Partners would begin collecting data in treated areas, and get more in-depth on the socio-

economic modeling. 
 
 
15.  Describe and provide narrative justification if planned FY 2012/13 accomplishments and/or funding differs from 
CFLRP project work plan: 

 
In general, planned accomplishments and funding will reflect what’s outlined in the work plan.  The forest 

is currently working on its landscape-level environmental impact statement.  Once it’s completed, the forest 
intends to offer a 10-year stewardship opportunity to accelerate restoration work.  Discrepancies from the 
work plan may occur based on actual versus planned costs, the results of cultural resource inventories that 
could limit the extent of treatment, environmental conditions impacting our ability to complete planned 
ignitions, or unforeseen administrative issues. 
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