



File Code: 2520; 5180; 6520

Date: July 23, 2020

Route To:

Subject: Bush Fire Burned Area Emergency Response, Interim No. 2 Funding Request Approval

To: Forest Supervisor, Tonto National Forest


We received your emergency stabilization request for the Bush Fire (BAER), Interim No. 2 dated July 20, 2020. You are authorized to spend up to \$98,235 for the additional closure gates and warning signs. The cost adjustment for road signs is reflected by the line item due to lower unit cost for road signs. The treatments are listed in the table below and in Part VI of the 2500-8 funding request.

Line Items	Metric	Cost/unit	Units	BAER \$
Protection & Safety Treatments				
Road Warning Signs	Each	(b) (5)		
Trail Warning Signs	Each			
Gate	Each			
Standard gate (single)	Each			
Standard gate (double)	Each			
Cost adjustment (road signs)				
Previously approved				\$127, 999
<i>This Request</i>				\$98,235
Total				\$226, 234

An emergency stabilization incident job code H3M6M6 0312 was established with initial request approval for implementation. Priority should be placed on implementing those planned measures that protect human safety (i.e., warning signs and public safety notification). The Forest is responsible for providing financial oversight for this project. Any changes to this plan must be approved by the Regional Office. In addition, you will be required to provide a final accomplishment report by February 1, 2022. Please contact Anna Jaramillo-Scarborough, Regional BAER Coordinator, at 505-842-3254 or anna.jaramillo@usda.gov if you have questions regarding this project.



ELAINE
KOHRMAN



Digitally signed by
ELAINE KOHRMAN
Date: 2020.07.23
10:57:20 -06'00'

ELAINE KOHRMAN
Deputy Regional Forester

Enclosure

cc: Tom Torres; Michael Martinez; Mark Casillas; Anthony Meza; Carol Benavidez; Cara Farr;